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A  d  d  e  n  d  u  m 
 

Iowa Department of Transportation  Date of Letting: June 17, 2014 

Office of Contracts    Date of Addendum: June 10, 2014 
 

 

B.O. Proposal ID Proposal Work Type  County Project Number Addendum 

102 07-C007-129 PCC PAVEMENT - 

GRADE & REPLACE 

BLACK HAWK FM-TSF-C007(129)--5B-07 17JUN102.A02 

 

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential 

subcontractors or suppliers remains with the proposal holder. 

 

Make the following change to the PROPOSAL DETAILS, Page 2: 

 

 Change the CONTRACT PERIOD as follows: 

  Late Start Date:  

  From: 08/18/14  

  To: 08/04/14 

  Working Days: 

  From: 45 DAYS  

  To: 55 DAYS 

 

 

Make the following change the PROPOSAL SCHEDULE OF PRICES: 

 

Change Proposal Line No. 0130  2301-4875006 MEDIAN, P.C. CONCRETE, 6 IN.: 

 From: 25.300 SY 

 To: 13.800 SY 

 

If the above change is not made, it will be made as shown here. 

 

 

Make the following change to the plan: 

 

 Plan Sheet C.1: 

Change the Estimate Reference Information for Item 2115-0100000 MODIFIED 

SUBBASE: 

 From:  8” 

 To: 6” 

  Note: The 6” depth is to match the Ttypicals in the B sheets. 

 

 

 

 


